Duwamish - Slip 4

Development Date

EPA, Ecology, King County, City of Seattle, Port of Seattle and Boeing December, 2000
enter into agreement to study Lower Duwamish and conduct Remedial
Investigation Feasibility Study (RIFS).

Lower Duwamish listed as Superfund site. September, 2001

Phase 1 of the Remedial Investigations Feasibility Study completed June, 2003
identifying Slip 4 as an early action site.

Engineering Evaluation Cost Analysis identifying the cleanup February, 2006
alternatives for Slip 4.

Draft Source Control Plan presented for public comment. Source control | February — April, 2006
sampling found several existing sources of PCBs including KCIA storm
water sediment, sediment from City of Seattle steam plant flume, Boeing
storm water sediment.

Public meeting on cleanup alternatives. March 7, 2006

EPA expected to issue Action Memo, selecting Slip 4 remediation June, 2006
alternative. The County will need to enter into an Agreed Settlement
Agreement and Order on Consent (ASAOC) with EPA soon after.
Council approval may be required prior to the County signing the
ASAOC.

Final Source Control Plan expected to be finalized. June, 2006.

Next Steps

Source Control
o Investigate sources including caulk and storm system sediment
e If sources exist at concentrations higher than sediment standards will need to
remove and replace caulk and/or clean out storm drainage system sediment.

Slip 4 Remediation — Construction scheduled to begin winter 2007-2008

¢ Determine allocation assignment with KC DNR and the City of Seattle

Prepare Project Budget

¢ See Attached Spreadsheet for project costs.
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